

Taghkanic Broadband Report

March 9, 2020

Gtel continues to build out its fiber network in Taghkanic.

Some statistics:

	Total Miles to Build	Miles Left to Build
Phase 1	3.28	0
Phase 2	55.24	19.39
Phase 3	3.33	1.03

Of 874 property units in Taghkanic for which Gtel was awarded State grants, 601 have now been passed. This amounts to 68.8%

The company has installed fiber at 64 homes, has scheduled 7 more, and has 22 open up for signups. This signup area includes County Route 15 west of the Taconic State Parkway and the Livingston Road area.

Splicing continues on County Route 27, County Route 10, Pumpkin Hollow Road and Berkshire Road. Strand but not yet fiber has been placed on Taghkanic-Churchtown Road and Manor Rock Road.

Those who now have fiber internet, from Gtel, Mid-Hudson or Consolidated, seem happy with their Internet service. (But we have heard complaints about television and telephone from Mid-Hudson.) Please read Nancy Rutter's article about her successful Gtel installation in the TGazette.

Slowly, but surely, fiber Internet service is moving toward our Taghkanic residents. You can contact Gtel with any specific questions you may have.

Taghkanic Broadband Committee

Arthur McGuire, Chairman