

## **Taghkanic Broadband Report May 12, 2020**

As of last week, all 63 miles of mainline fiber in Taghkanic has been placed by Gtel.

Splicing and testing continues throughout the Town.

Through last week, the Taghkanic Gtel customer totals were as follows:

141	Installed
8	Scheduled
12	Signed up, waiting to schedule
<u>163</u>	<u>Open Interests</u>
324	Total

Accordingly, half of Taghkanic residents who have expressed interest in Gtel Fiber either have it or will shortly. The other half are waiting.

Gtel is currently surveying and canvassing Snyderstown Rd, Manor Rock Rd, Martindale Rd, CR 11, Rondale Rd, and Woodland Rd. Besides confirming whether each location is served by aerial drop or buried drop, Gtel also places “Gtel Fiber is Here” signs and leaves info packets in the areas. Accordingly, additional consumer interest is expected.

The last areas Gtel needs to splice and test are Taghkanic Churchtown Rd north of CR 10, Post Hill Rd, CR 27, Nostrand Rd, Block Lane, Hoyle Rd, Stone Jug Rd and Jasmon Dr. This will probably take 4 more weeks; then Gtel will begin surveying those areas and scheduling installs.

Finally, Frank Boscarillo has been working with the residents of the Berkshire Lake Association, and has presented them with a proposal for trenching and placing the fiber on Sam Hill Rd. They have expressed interest in moving forward and Frank was to meet with them this past Friday.

**The Taghkanic Broadband Committee**  
**Arthur McGuire**  
**Chairman**