
Broadband Update – Gtel’s Progress 

We are pleased to report that Gtel has placed every bit of mainline fiber in Taghkanic.  The Company is 

now finishing up testing in the northeast quadrant of Town and is scheduling installations there 

now.  That area encompasses County Route 11, Manor Rock Road, Craryville Road, Martindale Road, 

Rondale Road and Woodland Road.   

 

There is only one cabinet left to splice in Taghkanic – at Taghkanic Churchtown Road and County Route 

10.  This serves Taghkanic Churchtown Road, Post Hill Road, Nostrand Road, County Route 27, Jasmon 

Road, Stone Jug Road, Hoyle Road, and Block Road.   There are about three weeks of splicing and testing 

to finish in that area before Gtel will be fully ready for signups there.  However, in late May Gtel was 

able to connect five customers on Snydertown Road from that cabinet.   The Company’s commitment to 

the State Broadband Program office is to have all splicing complete by the end of June.     

 

The following new customer data is available as of late May: 

115     Installed 

16      Scheduled 

7        Waiting (customer signed up, but requested we wait) 

137     Unfulfilled interests 

 

Finally, Gtel has reached an agreement with six homeowners up in the Berkshire Lake Subdivision.  Sam 

Hill Rd is a private road, ineligible for State funding. The homeowners have agreed to pay for the 

trenching and conduit cost; Gtel is burying the cable there and anticipates turning on the fiber by the 

middle of June.  

In sum, substantial progress is being made on Broadband in Taghkanic.  More than half the homes in 

Town now have Broadband.  Gtel is connecting homes via self-install during the Coronavirus emergency.  

Once the splicing has been finished, Gtel will be in a position to connect more customers.  That should 

take place in weeks or months, not the years we have been waiting. 
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